
CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL

Prepared by: Alday-Howell Engineering, Inc.

Prepared on: 3/9/2023

For Project: Indian Springs Subdivision- Phase 2A Sewer 

NWFWMD Const. Grant Agreement No. 16-045 AHE # 18-023

Contractor: L & K Contracting, Inc.

Designer: Alday-Howell, Engineering Inspector: Jake Edenfield (850) 718-7233

Notice to Proceed: 6/28/2021 Award Date: 2/23/2021

Substantial Completion: 6/19/2022 Final Completion: 7/19/2022

The report is for the week of: Monday, 3/5/2023

The contractor performed the following operations this week. Sub work is noted in parenthesis:

Monday-

Tuesday-

Wednesday-

Thursday-

Friday-

Saturday-

Sunday-

Engineer's remarks/Pending issues:

Percent Project Complete: 84% Time Remaining (%): -86%

Invoiced to Date: $2,254,805.80 Weather days to date: 30

Original Contract Amount: $3,122,503.05

Change Order Amount Approved: -$70,779.80 Holiday days granted: 26

615

Remaining: $796,917.45 559

Days to Substantial Completion: 300 -259

Days to Final Completion: 330 -229

Approved: Eric Worrell, PE, Project Administrator (850-526-2040)

Remaining to FC:

No work. Contractor's option. 

Remaining to SC:

Days used with deduct:

Graded and shaped areas previously disturbed on Menawa Trl. Corrected manhole steps throughout project.

No work. Contractor's option. 

2/27/2023

Actual Days:

thru Sunday,

No work. Contractor's option.

Graded and shaped areas previously disturbed on Menawa Trl. Corrected manhole steps throughout project.

Graded and shaped areas previously disturbed on Menawa Trl. Corrected manhole steps throughout project.

Graded and shaped areas previously disturbed on Menawa Trl. Corrected manhole steps throughout project.
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